

# Software Delivery Timeline

September 2 to October 10, 2026. Prepared September 2, 2026.

This document sets out the remaining work to the October 10 public launch. It follows the original launch plan and now also includes the messaging and automation work we agreed to bring into the platform, replacing the current external tools. Each phase ends with a concrete test, listed in the right-hand column, so progress can be verified rather than reported.

## Already live in the platform

- **Customer texts answered automatically.** Incoming SMS goes directly from Twilio into the platform. The built-in assistant replies using your actual services, prices, service areas and policies, and hands the conversation to your team whenever it is unsure or the customer asks for a person.
- **One team inbox.** Every conversation is stored in your workspace with the full transcript. When a team member replies, the assistant goes quiet on that conversation.
- **Quote emails, booking confirmations and reminders** are already sent by the platform, priced from your own settings.
- **Montreal and Calgary fully separated.** Each city is its own workspace with its own phone number. Nothing is shared by accident and nothing needs to be duplicated or kept in sync by hand.

## Timeline

| Dates    | Work                                                                                                                                                                                                                                                                                                           | Confirmed by                                    |
|----------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------|
| Sept 2-5 | Email joins the conversation. Customer emails arrive in the same inbox as texts, the assistant replies with the same rules, and new inquiries get an immediate first response. Outgoing email carries your business name, and replies arrive in your regular inbox. No technical setup is needed on your side. | <i>An email inquiry is answered end to end.</i> |

|                      |                                                                                                                                                                                                                                                           |                                                                                      |
|----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------|
| <b>Sept 5-8</b>      | The assistant learns to book. It offers real open time slots, sends the booking link with the right service pre-selected, and records every inquiry as a lead. Your team also gets a "new message" option to start a text conversation with any customer. | <i>The assistant offers genuine availability; staff can open a new conversation.</i> |
| <b>Sept 8-10</b>     | Automatic follow-ups: the 30-day check-in for quiet leads and follow-up sequences, running on the platform's scheduler. Then a full live test of the whole system: SMS and email, first contact through booking and follow-up.                            | <b><i>September 10 deadline met.</i></b><br><i>Full end-to-end test passed.</i>      |
| <b>Sept 11-15</b>    | Cleaner experience polish: navigation, job details, schedules, earnings and notifications, with a complete pass on mobile.                                                                                                                                | <i>Cleaner interface approved.</i>                                                   |
| <b>Sept 16-21</b>    | Customer experience polish: booking, rescheduling and cancellation, payments and the account area, on desktop and mobile.                                                                                                                                 | <i>Major interfaces complete.</i>                                                    |
| <b>Sept 22-25</b>    | Pricing decided together and locked: tiers, monthly and annual options, launch offer and trial structure.                                                                                                                                                 | <i>Pricing locked.</i>                                                               |
| <b>Sept 22-28</b>    | Subscriptions become real: sign up and pay monthly or annually, trials convert to paid automatically, failed payments are handled gracefully.                                                                                                             | <i>A complete test subscription works with test cards.</i>                           |
| <b>Sept 26-30</b>    | Public website finished: pricing, features, screenshots, FAQs and the subscribe flow, with ad tracking (Meta pixel and conversion events) in place for the campaigns.                                                                                     | <i>Website complete.</i>                                                             |
| <b>Sept 18-Oct 6</b> | Content and campaigns (your side, in parallel): filming, editing and Meta campaign builds proceed per the original plan. The software work above does not wait on them.                                                                                   | <i>Final creatives ready; campaigns built.</i>                                       |

|                 |                                                                                                                                                                                                                         |                                      |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------|
| <b>Oct 1-4</b>  | The whole funnel tested as a new customer would experience it: ad, website, pricing, payment, account creation, onboarding, then the working software. Payments, emails, texts and internal notifications all verified. | <i>Funnel verified.</i>              |
| <b>Oct 5-8</b>  | Final QA across the admin, cleaner and customer portals; assistant conversations and subscriptions retested; operational checklist closed (scheduled jobs, email authentication, message credits).                      | <i>Launch candidate.</i>             |
| <b>Oct 9-10</b> | October 9: soft launch, with a real subscription test, support flow confirmed, and a final go/no-go review. October 10: subscriptions open, campaigns on, the assistant answering.                                      | <b><i>Go live on October 10.</i></b> |

## What we need from you, and when

---

- **By September 8:** AI access key, so the live end-to-end test can run before the September 10 deadline.
- **By September 22:** pricing decisions on tiers, annual discount, launch offer and trial length.
- **By September 26:** website content approvals, including screenshots, FAQ answers and feature copy.
- **Ongoing:** Calgary knowledge-base content and any city-specific policies for the assistant.

Each of these has some slack built into the timeline, but not much; a late arrival moves the dates that depend on it.

---

Sequenced against the Software Public Launch Plan (October 10), with the messaging and automation platform work included.